COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 14/ 2017

ESTI MATE SUMVARY 13: 52: 05
CONTI D C20467 ESTI MATE NO 0011 FI NL SPEC YR 2005
PCN: 20467- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 129.5 DAYS TI ME ALLOW 136 WORK DAYS
SH24E NANI TOU AVE OVERLAY PERCENT TI ME: 95.22 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. STU0242- 066
SH24E MANI TOU AVE OVERLAY
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 09/ 14/ 2017 DATE TI ME STARTED 09/21/2016
160 | NVERNESS DR W STE 110 DATE LET 07/ 28/ 2016 DATE WORK BEGAN 09/ 26/ 2016
DATE AWARDED 08/ 23/ 2016 DATE TI ME STOPPED 06/ 30/ 2017
DATE CONTRACT EXECUTED 09/ 19/ 2016 DATE ACCEPTED 06/ 30/ 2017
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 09/ 21/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,716, 999. 15 PARTI Cl PATI NG $ 2,711,999. 17 $ 0.00
AWARD PRQJECT AMT: $ 2,448, 764. 50 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 829% TOTAL EARNI NGS 2,711, 999. 17 0.00
FUNDS AVAI LABLE: $ 4,999. 98 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,711, 999. 17 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 3, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,711,999. 17 3, 000. 00
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,711,999. 17 3, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQIECT STU0242- 066 ESTI MATE NO 0011 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER D TH S CUMLLATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00033 Renoval of Pipe 0. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0.00
0010 202- 00090 *Renmoval of Delineator 18. 000 18. 000
EACH 0. 000 0. 00
9. 00000 18. 000 162. 00
0015 202-00200 *Renoval of Sidewal k 580. 000 580. 000
SY 0. 000 0. 00
28. 00000 580. 000 16, 240. 00
0020 202-00203 *Renoval of Curb and CGutter 1, 451. 000 1, 451. 000
LF 0. 000 0. 00
13. 00000 1, 451. 000 18, 863. 00
0025 202- 00206 *Renoval of Concrete Curb Ranp 138. 000 138. 000
SY 0. 000 0. 00
30. 00000 138. 000 4, 140. 00
0030 202-00210 *Renmoval of Concrete Pavement 58. 000 58. 000
SY 0. 000 0.00
60. 00000 58. 000 3, 480. 00
0035 202- 00217 Renove Concrete Pavenent (Pl aning) (Special) 0. 000 0. 000
SY 0. 000 0. 00
700. 00000 0. 000 0. 00
0040 202-00220 Renoval of Asphalt Mat 488. 000 488. 000
SY 0. 000 0. 00
10. 00000 488. 000 4, 880. 00
0045 202-00240 *Renoval of Asphalt Mat (Pl aning) 17, 470. 000 17, 470. 000
SY 0. 000 0.00
3. 50000 17, 470. 000 61, 145. 00
0050 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 34, 718. 000 34, 718. 000
SY 0. 000 0. 00
5. 50000 34, 718. 000 190, 949. 00
0055 202-00810 *Renoval of Ground Sign 9. 000 9. 000
EACH 0. 000 0. 00
130. 00000 9. 000 1, 170. 00



CONTI D C20467

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0011 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 11. 000 11. 000
EACH 0. 000 0. 00
75. 00000 11. 000 825. 00
0065 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0070 202-00831 *Renoval of Traffic Signal Head 7.000 7.000
EACH 0. 000 0. 00
200. 00000 7.000 1, 400. 00
0075 202- 00860 *Renoval of Pedestrian Push Button 4. 000 4. 000
EACH 0. 000 0. 00
60. 00000 4. 000 240. 00
0080 202-01130 *Renoval of Quardrail Type 3 1, 371. 000 1,371. 000
LF 0. 000 0. 00
13. 00000 1, 371. 000 17, 823. 00
0085 202- 01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0090 203-00010 Uncl assi fied Excavation (Conplete In Place) 0. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0095 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0100 203-01510 Backhoe 12. 000 12. 000
HOUR 0. 000 0. 00
150. 00000 12. 000 1, 800. 00
0105 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0110 203-01597 *Pot hol i ng 174. 000 174. 000
HOUR 0. 000 0. 00
300. 00000 174. 000 52, 200. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0011 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-02330 Labor er 39. 000 39. 000
HOUR 0. 000 0. 00
40. 00000 39. 000 1, 560. 00
0120 207-00205 Topsoi | (I nported) 30. 000 30. 000
CY 0. 000 0. 00
50. 00000 30. 000 1, 500. 00
0125 208-00002 *Erosion Log Type 1 (12 Inch) 140. 000 140. 000
LF 0. 000 0. 00
5. 00000 140. 000 700. 00
0130 208-00021 *Silt Fence (Reinforced) 282. 000 282. 000
LF 0. 000 0. 00
6. 00000 282. 000 1, 692. 00
0135 208-00035 *Aggregate Bag (Applied as StormDrain Inlet Protection 508. 000 508. 000
LF 0. 000 0. 00
10. 00000 508. 000 5, 080. 00
0140 208- 00045 Concrete Washout Structure (Portable) 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0145 208- 00056 *StormDrain Inlet Protection (Type I11) (Sedinent 3.000 3. 000
Fil ter Bag)
EACH 0. 000 0. 00
230. 00000 3. 000 690. 00
0150 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0155 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 0. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 14. 000 14. 000
HOUR 0. 000 0. 00
90. 00000 14. 000 1, 260. 00
0165 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 32. 000 32. 000
HOUR 0. 000 0. 00
150. 00000 32. 000 4, 800. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0011 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0175 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0180 208- 00207 Erosi on Control Managenent 125. 000 125. 000
DAY 0. 000 0. 00
50. 00000 125. 000 6, 250. 00
0185 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0190 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
170. 00000 5. 000 850. 00
0195 210-00827 *Reset Pull Box 4. 000 4. 000
EACH 0. 000 0. 00
90. 00000 4. 000 360. 00
0200 210-00831 *Reset Traffic Signal Head 4. 000 4.000
EACH 0. 000 0. 00
400. 00000 4. 000 1, 600. 00
0205 210-04010 Adj ust Manhol e 30. 000 30. 000
EACH 0. 000 0. 00
1, 050. 00000 30. 000 31, 500. 00
0210 210-04020 Modi fy Inlet 2. 000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0215 210- 04050 Adj ust Val ve Box 15. 000 15. 000
EACH 0. 000 0. 00
300. 00000 15. 000 4, 500. 00
0220 212-00006 *Seedi ng (Native) 0. 070 0. 070
ACRE 0. 000 0. 00
17, 000. 00000 0. 070 1, 190. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0011 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 212-00050 *Sod 374.000 374. 000
SF 0. 000 0. 00
2. 00000 374.000 748. 00
0230 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 620. 000 620. 000
d ass
SY 0. 000 0. 00
4. 00000 620. 000 2,480. 00
0235 216- 00301 *Turf Reinforcement Mat (O ass 1) 56. 000 56. 000
SY 0. 000 0. 00
8. 00000 56. 000 448. 00
0240 304-09014 Aggregate Base Course (Special) 94. 930 94. 930
TON 0. 000 0. 00
30. 00000 94. 930 2,847.90
0245 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 969. 000 969. 000
SY 0. 000 0. 00
150. 00000 969. 000 145, 350. 00
0250 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 6, 265. 770 6, 265. 770
TON 0. 000 0. 00
120. 00000 6, 265. 770 751, 892. 40
0255 411-10255 Enul si fied Asphalt (S| ow Setting) 2,675. 000 2,675.000
GAL 0. 000 0. 00
3. 00000 2,675. 000 8, 025. 00
0260 412- 00600 *Concrete Paverment (6 Inch) 30. 000 30. 000
SY 0. 000 0. 00
120. 00000 30. 000 3, 600. 00
0265 503-00018 *Drilled Caisson (18 Inch) 6. 000 6. 000
LF 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0270 506- 00030 G outed Riprap 45. 000 45. 000
CY 0. 000 0. 00
170. 00000 45. 000 7, 650. 00
0275 506- 00036 Gouted Riprap (36 Inch) (Special) 28. 000 28. 000
CY 0. 000 0. 00
300. 00000 28. 000 8, 400. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0011 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 506-00424 Soil Riprap (24 Inch) 42. 000 42.000
CcY 0. 000 0. 00
160. 00000 42.000 6, 720. 00
0285 601- 03050 Concrete Class D (Vall) 0. 000 0. 000
CcY 0. 000 0. 00
600. 00000 0. 000 0. 00
0290 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0295 603-01215 21 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
0300 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0305 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 0. 000 0. 000
(Conplete In
LF 0. 000 0. 00
320. 00000 0. 000 0. 00
0310 603-05030 30 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0315 604-00305 Inlet Type C (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0320 604-16010 Inlet Type 16 (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0325 604-16610 Inlet Type 16 (Triple) (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0330 604-19310 Inlet Type R L 15 (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00



CONTI D: C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO. 0011 13:52: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 604- 30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0.00
0340 604- 30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 477.000 1,477.000
LF 0. 000 0. 00
37. 00000 1, 477. 000 54, 649. 00
0350 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0355 606-01370 *Transi tion Type 3G 2. 000 2. 000
EACH 0. 000 0. 00
2, 700. 00000 2.000 5, 400. 00
0360 606-01385 *Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0361 606- 01390 End Anchor Ty 3K 2. 000 2.000
EACH 0. 000 0. 00
1, 924. 00000 2.000 3, 848. 00
0365 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0370 608- 00000 *Concrete Sidewal k 355. 000 355. 000
Sy 0. 000 0. 00
120. 00000 355. 000 42, 600. 00
0375 608-00010 *Concrete Curb Ranp 172. 000 172.000
Sy 0. 000 0. 00
320. 00000 172. 000 55, 040. 00
0380 608-00012 *Curb Ranp (Special) 113. 000 113. 000
Sy 0. 000 0. 00
320. 00000 113. 000 36, 160. 00



CONTI D C20467 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0011 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 608-00015 *Det ect abl e War ni ngs 59. 000 59. 000
SF 0. 000 0. 00
30. 00000 59. 000 1, 770. 00
0390 609-21010 *Curb and CQutter Type 2 (Section |-B) 60. 000 60. 000
LF 0. 000 0. 00
45. 00000 60. 000 2,700. 00
0395 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 506. 000 1, 506. 000
LF 0. 000 0. 00
36. 00000 1, 506. 000 54, 216. 00
0400 612-00001 *Del i neator (Type I) 127. 000 127. 000
EACH 0. 000 0. 00
17. 00000 127. 000 2,159. 00
0405 612-00002  *Delineator (Type I1) 4.000 4.000
EACH 0. 000 0. 00
23. 00000 4. 000 92. 00
0410 612-00003 *Del i neator (Type II1) 3. 000 3. 000
EACH 0. 000 0. 00
29. 00000 3. 000 87.00
0415 613-07001 *Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0420 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0425 614-00011 *Sign Panel (Qass I) 128. 000 128. 000
SF 0. 000 0. 00
22. 00000 128. 000 2,816. 00
0430 614-00012 *Sign Panel (Cass I1) 34. 000 34.000
SF 0. 000 0. 00
28. 00000 34.000 952. 00
0435 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2. 000 2. 000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00



CONTI D C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQIECT: STUW0242- 066 ESTI MATE NO 0011 13: 52: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 4.000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 4. 000 1, 800. 00
0445 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0450 614- 72860 *Pedestrian Push Button 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0455 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0460 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
228, 000. 00000 1. 000 228, 000. 00
0465 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 181. 000 181. 000
GAL 0. 000 0. 00
155. 00000 181. 000 28, 055. 00
0470 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 297. 000 297. 000
GAL 0. 000 0. 00
46. 00000 297. 000 13, 662. 00
0475 627- 30405 *Pref ormed Ther nopl astic Pavenment Marking (Wrd- Synbol ) 917. 000 917. 000
SF 0. 000 0. 00
23. 00000 917. 000 21, 091. 00
0480 627-30410 *Pref ormed Thernopl astic Pavenment Marking (Xwal k- St op 2,327.000 2,327.000
Li ne
) SF 0. 000 0. 00
17. 00000 2,327.000 39, 559. 00
0485 630-00000  *Fl agging 1, 983. 000 1, 983. 000
HOUR 0. 000 0. 00
24. 00000 1, 983. 000 47,592. 00
0490 630- 00007 *Traffic Control Inspection 61. 000 61. 000
DAY 0. 000 0. 00

180. 00000 61. 000 10, 980. 00



CONTI D C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0011 13:52: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 630- 00012 *Traffic Control Management 134. 000 134. 000
DAY 0. 000 0. 00
650. 00000 134. 000 87, 100. 00
0500 630-80002 *Fl ashi ng Beacon (Sol ar) 20. 000 20. 000
EACH 0. 000 0. 00
1, 200. 00000 20. 000 24, 000. 00
0505 630-80341 *Construction Traffic Sign (Panel 85. 000 85. 000
EACH 0. 000 0. 00
35. 00000 85. 000 2,975.00
0510 630-80342 *Construction Traffic Sign (Panel 44. 000 44.000
EACH 0. 000 0. 00
35. 00000 44.000 1, 540. 00
0515 630-80343 *Construction Traffic Sign (Panel 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0520 630-80355 *Portabl e Message Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00
7, 000. 00000 4.000 28, 000. 00
0525 630- 80360 *Drum Channel i zi ng Devi ce 147. 000 147.000
EACH 0. 000 0. 00
35. 00000 147. 000 5, 145. 00
0530 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 5. 000
EACH 0. 000 0. 00
40. 00000 5. 000 200. 00
0535 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0540 630-80380 *Traffic Cone 180. 000 180. 000
EACH 0. 000 0. 00
5. 00000 180. 000 900. 00
0545 630-85041 *Mobi | e Attenuat or 9. 000 9. 000
DAY 0. 000 0. 00
700. 00000 9. 000 6, 300. 00



CONTI D C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO. 0011 13:52: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70011 F/ A Partnering 1, 682. 000 1, 682. 000
F A 0. 000 0. 00
1. 00000 1, 682. 000 1, 682. 00
0560 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70018 *F/ A Roadway Snoot hness | ncentive -7,707.530 -7,707.530
F A 0. 000 0. 00
1. 00000 -7,707.530 -7,707.53
0570 700- 70019 F/ A Asphalt Cenent Cost Adjustnent -1,752. 880 -1,752.880
F A 0. 000 0. 00
1. 00000 -1,752.880 -1,752.88
0575 700- 70021 F/ A On-The-Job Trai nee 333. 500 333. 500
HOUR 0. 000 0. 00
1. 00000 333. 500 333.50
0580 700- 70025 F/A Quality Incentive Paynment 12, 058. 920 12, 058. 920
F A 0. 000 0. 00
1. 00000 12, 058. 920 12, 058. 92
0585 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700- 70034 F/ A Rel ocate Electric Line 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0596 900- 00006 Added Item (Dol l ar)/ Drainage |npact #1 (CM®B) 1. 000 1. 000
DOL 0. 000 0. 00
20, 118. 57000 1. 000 20, 118. 57



CONTI D C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQIECT: STUW0242- 066 ESTI MATE NO 0011 13: 52: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0597 900- 00006 Added Item (Dol lar)/ Drainage Design |npact #2 & #3 229, 889. 570 229, 889. 570
(CMO 4)
DOL 0. 000 0. 00
1. 00000 229, 889. 570 229, 889. 57
0598 900- 00006 Added Item (Dol lar)/ Extended Jobsite Overhead - 93, 622. 500 93, 622. 500
Dr ai nage | npacts #1 & #2 (CMD 6)
DOL 0. 000 0. 00
1. 00000 93, 622. 500 93, 622. 50

(=}

CAT 0200 CURRENT AMI $ 2,608,512.95$% .00$ 2,603,512.95

CAT NOO300 STRUCTURES

0600 202-00425 Renoval of Bridge Railing 13. 000 13. 000
LF 0. 000 0. 00
14. 00000 13. 000 182. 00
0604 202-00450 Rem Port Present Str (1) 128. 000 128. 000
SY 0. 000 0. 00
170. 00000 128. 000 21, 760. 00
0605 202- 00453 Renoval of Portions of Present Structure (dass 2) 146. 000 146. 000
SY 0. 000 0. 00
250. 00000 146. 000 36, 500. 00
0610 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 160 0. 160
SY 0. 000 0. 00
520. 00000 0. 160 83. 20
0615 202- 04050 d ean Expansion Joint 80. 000 80. 000
LF 0. 000 0. 00
70. 00000 80. 000 5, 600. 00
0620 210-00425 Reset Bridge Railing 13. 000 13. 000
LF 0. 000 0. 00
25. 00000 13. 000 325.00
0625 601- 03041 *Concrete Cass D (Bridge) (Special) 18. 000 18. 000
CcY 0. 000 0. 00
720. 00000 18. 000 12, 960. 00
0630 601- 06100 Concrete (Patching) 0. 060 0. 060
CcY 0. 000 0. 00

6, 000. 00000 0. 060 360. 00



CONTI D: C20467 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20467-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: STU0242- 066 ESTI MATE NO 0011 13:52: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0635 601-51005 Gl vani ¢ Anodes 337. 000 337. 000
EACH 0. 000 0. 00
24. 00000 337. 000 8, 088. 00
0640 602-00000 Rei nforcing Steel 32.000 32. 000
LB 0. 000 0. 00
4.00000 32. 000 128. 00
CAT 0300 CURRENT AMI  $ 85, 986.20 $ 0.00$ 85, 986. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0645 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0650 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0655 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 22,500.00 $ 0.00$ 22,500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,716,999.15$

o

.00$ 2,711,999. 15



